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DESIGN PROCESS:

8.5 MONTHS

CONSTRUCTION DOCUMENTS
3 MONTHS

DESIGN DEVELOPEMENT
 2.5 MONTHS

SCHEMATIC DESIGN
2 MONTHS

PROGRAMMING
1.5 MONTHS

100% CDS
ISSUE PERMIT SET

DEMO BEGINS

PROCUREMENT BEGINS

90% CDS - GMP

WEEKLY REVIEWS W/ 
USER GROUPS

CONSTRUCTION  (18 MONTHS)
MAY 1 TO APPROX. OCT. 2024

ENTITLEMENTS:

PRICING:

BUILDING PERMIT:

CONSTRUCTION:

SD PRICING
4 WEEKS

DD PRICING, REVIEW, 
& APPROVAL

4 WEEKS

DD PRICING, REVIEW, 
& APPROVAL

4 WEEKS

75% CD PRICING 
3 WEEKS

75% CD PRICING 
3 WEEKS

DRT REVIEW
8 WEEKS

SUBMIT DRT APPLICATION

PERMIT PLAN  REVIEW
2 WEEKS PER REVIEW (PLAN 

ON 2 RESUBMITTALS

PUBLIC NOTICE PERIOD
2-3 WEEKS

ISSUE BUILDING 
PERMIT

50% DD

PLANNING COMMISION HEARING

CITY COUNCIL HEARING

1ST READING R.O.W. VACATION

2ND CITY COUNCIL HEARING / 2ND R.O.W. READING

FINAL PLAT AND PUD

FINAL APPROVAL FOR R.O.W.

CITY COUNCIL CHECK-IN

PUBLIC OUTREACH PUBLIC OUTREACH

SELECT 
CONTRACTOR

HISTORIC REVIEW 
COMMISSION 
REVIEW

CONTRACTOR 
SELECTION

MEET W/ PLANNING DEPT. 
IN THE MORNING (6/30)

FINAL DESIGN CONCEPT PRESENTED 
TO CITY IN AFTERNOON (6/30)

PROJECT CONCEPT DOCUMENT TO TOWN 
MANAGERS FOR FINAL REVIEW/COMMENT (7/05)

ONE DAY TURNAROUND FOR FINAL 
REVIEW/COMMENTS TO DESIGN TEAM (7/06)

CITY COUNCIL PRESENTATION & WORK SESSION (7/12)

Attachment 3


